

		REFORMING DOCTORAL STUDIES IN MONTENEGRO AND ALBANIA – GOOD PRACTICE PARADIGM CBHE Grant: 598465-EPP-1-2018-1-ME-EPPKA2-CBHE-SP					Co-funded by the Erasmus+ Programme of the European Union 	
MARDS's main deliverables				1st year		Report by Project Manager: 18.11.2019.		
Deliverable #	Type	Month by Proposal	Responsible	Expected Date	Status	Action	Deadline for improvement	
DE1.1	Report on the "state of the art" in doctoral education in Montenegro and Albania and comparison with EU practices	Report	M5 University of Zagreb (University of Vienna)	Mid April 2019	DONE (90%)	Da se poboljša tehnicki i da se stavi u template (Jela i Nikolina)	10.12.19	
DE1.2	Proceedings from conference about doctoral education in Montenegro and Albania	Report, Product	M7 University of Zagreb (University of Vienna)	Mid June 2019	PARTIALLY DONE (>60%)	Sastaviti kolekciju prezentacija sa web-a, kao i selektovane clanke, napraviti predgovor i ubaciti u tekst (Jelena Saranovic, Ministarstvo prosvjete, Aleksandra Mijanovic, Jela, Radunovic i Orlandicka (UDG), Matjaz (Maribor).	10.01.20	
DE1.3	Legal documents to be send to responsible bodies for adopting	Report	M12	Mid Nov 2019	TO BE COMPLETED	1. UDG da napravi 1 dokument, "Predlog mjera za unapredjenje doktorskih studija na UDG" preda ga i razmotri na svojim organima, izlaz dokument predati u elektronskoj i stampanoj formi. 2. UCG da napravi 1 dokument, (Milica Vukotic), na nasem jeziku. "Predlog mjera za unapredjenje doktorskih studija na UCG" preda ga i razmotri na svojim organima, izlaz dokument predati u elektronskoj i stampanoj formi (Predrag Miranovic, Alaksandra Mijanovic, Natasa Kostic, Radovan Stojanovic, Nedjeljko Latinovic, Biljana Sceanovic), na nasem jeziku. 3. DCG i UDG da naprave 1 dokument UDG da napravi 1 dokument, (Milica Vukotic, Predrag Miranovic, Alaksandra Mijanovic, Natasa Kostic, Radovan Stojanovic, Nedjeljko Latinovic, Biljana Sceanovic) "Predlog mjera za unapredjenje doktorskih studija u CG" predaju ga Ministarstvima, izlaz dokument predati u elektronskoj i stampanoj formi, na nasem jeziku.	10.12.19	
DE4.3	The report on MARDS's equipment resources	Report	M12	Mid Nov 2020	PARTIALLY DONE (50%)	1. UDG da napravi izvestaj, ako nije da pozorni sa opremom (Sandra Tinaj) 2. UCG dosta zavrasio oko opreme, treba napraviti izvestaj (Zarubica, Vesna Rasovic, Racunovodstvo)	10.12.19	
DE2.1	Report on academic and professional training of WB staff/professionals/administrative' at	Report	M24 University of Banska Bystrica	Mid Nov 2020	EARLIER DONE (90%)	1. Banska Bistrica da napise Report	10.01.20	
DE6.1	Setting up and maintaining the project web site	Product	M1-M36 Every 6 months will be checked this deliverables Metropolitan University Tirana (under help of University of Montenegro and PRIDE network)		DONE! (100%)			
DE6.2	Dissemination material created and distribute	Product	Every 6 months will be University Tirana (under help of University of		PARTIALLY DONE (40%)	1. UCG da napravi jos disseminacionog materijala. 2. UDG da napravi disseminacioni materijal.	10.12.19	
DE6.3	Dissemination events with relevant stakeholders organised	Events	M6, M18 University Tirana (under help of University of Montenegro and PRIDE network)		PARTIALLY DONE (60%)	1. UDG da napravi jedan disseminacioni event. 2. Ministarstva da naprave disseminacioni event i da uvrste MARDS za dodjelu PhD stipendija.	10.12.19.	
DE7.1	Sustainability strategy adopted	Document	M4 Metropolitan University Tirana (under help of UoM)		TO BE COMPLETED (Done 30%)	1. Radovan Stojanovic, Jelena Saranovic	05.12.19	
DE8.1	Overall project management	All outputs	M1-M36 Every 3 months will be checked this deliverables University of Montenegro		PARTIALLY DONE (70%)	1. Jela Radovic to complete task	10.19.19.	
DE8.2	Project coordination meetings and training	Events	M1-M36 Deliverable valid for scheduled meetings University of Montenegro		DONE (100%) 63% Poboljšati na 80%			
<b>TO SPEED UP</b>								
DE4.2	Curricula book for Joint pilot school in Montenegro	Teaching, Learning and Training material	M18 University Shkoder and University of Montenegro	Mid June 2020/Mid Jan 2020		1. Formirati Timove na Fakultetima. 2. Napraviti Plan I Program MARDS Doktorskih studija u CG 3. Napraviti Elaborat za akreditaciju 4. Predati Elaborat	31.01.2020	
DE5.3	Tender for subcontracting external QC experts completed	Service	M13 University of Maribor University of Vienna	Mid Dec 2019			25.12.2019	